
2nd Half October '08 1st Half November '08 2nd Half November '08 1st Half December '08 2nd Half December '08 1st Half January '09 2nd Half January '09 1st Half February '09 2nd Half February '09 1st Half March '09 2nd Half March '09

MTEP09 Data 
Available in MOD

Produce MTEP09 
Model for review Model Review Produce final MTEP09 

model for analysis

TO's provide study 
reports on projects 

tagged to move to App 
A in MTEP09

Midwest ISO staff present 
projects in first SPM's and 

also identify need for 
additional information 

where applicable

TO cut off time period 
for providing missing 

information necessary 
for project approval in 

MTEP09 (barring 
GIP's)

Midwest ISO staff to 
present justification and 

independent evaluation on 
all MTEP09 App A 

proposed projects at 2nd 
SPM and ask 

stakeholders to provide 
feedback including 

information on proposed 
alternatives

Stakeholder cut off 
time period for 

providing concrete 
information  on 

proposed alternatives 
to TO projects

1st Half April '09 2nd Half April '09 1st Half May '09 2nd Half May '09 1st Half June '09 2nd Half June '09 1st Half July '09

Hold special meeting 
where necessary to 
discuss alternatives. 

Midwest ISO to 
shortlist reasonable 

alternatives for analysis

Midwest ISO staff to 
present justification and 
independent evaluation 
on all MTEP09 App A 
proposed projects and 

corresponding 
alternatives at 3rd and 

final SPM. Meeting also 
to be used as a forum to 

provide the final list of 
projects to be proposed 

for approval

Cutoff for gathering all 
active GIP's with 
signed LGIA's not 
included in prior 

Midwest ISO staff to 
present final list of GI 
network upgrades and 

costs

MTEP09 Report 
Writing to commence

MTEP09 first public 
draft to be shared with 
stakeholders for review

MTEP09 Cost 
Allocation to 
commence

MTEP09 first public 
preliminary cost 
allocations on all 

MTEP09 projects to be 
shared with 

stakeholders for review

MTEP09 Process Map



2nd Half October '08 1st Half November '08 2nd Half November '08 1st Half December '08 2nd Half December '08 1st Half January '09 2nd Half January '09 1st Half February '09 2nd Half February '09 1st Half March '09 2nd Half March '09

MTEP09 Data 
Available in MOD

Produce MTEP09 Model 
for review Model Review Produce final MTEP09 

model for analysis

TO's provide study 
reports on projects 

tagged to move to App A 
in MTEP10

[45 days after FERC 
Order 890 timeline of TO 

posting projects on 
website September 15th]

Midwest ISO staff 
present projects in first 
SPM's and also identify 

need for additional 
information where 

applicable

Midwest ISO staff to 
present justification and 

independent evaluation on 
all MTEP10 App A 

proposed projects at 2nd 
SPM and ask 

stakeholders to provide 
feedback including 

information on proposed 
alternatives

Stakeholder cut off 
time period for 

providing concrete 
information  on 

proposed alternatives 
to TO projects

Hold special meeting 
where necessary to 
discuss alternatives. 

Midwest ISO to 
shortlist reasonable 

alternatives for analysis

1st Half April '09 2nd Half April '09 1st Half May '09 2nd Half May '09 1st Half June '09 2nd Half June '09

Midwest ISO staff to 
present justification and 
independent evaluation 
on all MTEP10 App A 
proposed projects and 

corresponding 
alternatives at 3rd and 

final SPM. Meeting also 
to be used as a forum to 

provide the final list of 
projects to be proposed 

for approval

Cutoff for gathering all 
active GIP's with 
signed LGIA's not 
included in prior 

Midwest ISO staff to 
present final list of GI 
network upgrades and 

costs

MTEP10 Report 
Writing to commence

MTEP10 first public 
draft to be shared with 
stakeholders for review

MTEP10 Cost 
Allocation to 
commence

MTEP10 first public 
preliminary cost 
allocations on all 

MTEP09 projects to be 
shared with 

stakeholders for review

MTEP10 Process Map


